2003 TRANSPORTATION FUNDING PACKAGE - PROPOSED ADJUSTMENTS TO PROJECT DELIVERY (Dollars in Thousands)

HIGHWAY PROJECTS

Project 03-05 05-07 07-09 09-11 11-13 Total by

Project
Proposed Quarter 7 Budget Approved Proposed Q7 Net Approved Proposed Q7 Net Approved Proposed Q7 Net Approved Proposed Q7 Net Approved Proposed Q7 Net Approved Proposed Net
Versus Last Approved Budget Q6 Budget* Budget** Change Q6 Budget* Budget** Change Q6 Budget* Budget** Change Q6 Budget* Budget** Change Q6 Budget* Budget** Change Q6 Budget* Q7 Budget** Change
U.S. 2, U.S. 97 Peshastin East Int. 2,100 856  (1,244) 2,700 3,944 1,244 11,750 11,750 0 = = 0 = = 0 16,550 16,550 0
I-56/SR 502 Interchange 2,521 2,871 350 7,479 7129 (350) 24,730 24,730 0 - - 0 - - 0 34,730 34,730 0
I-5, Roanoke Vicinity Noise Wall 1,550 1,614 64 1,950 2,150 200 - - 0 - - 0 - - 0 3,500 3,764 264
I-5, Chehalis River Flood Control 3,000 2,500 (500) 8,000 8,500 500 16,000 16,000 0 3,000 3,000 0 - - 0 30,000 30,000 0
I-5, Bakerview Rd to Nooksack River = = 0 487 = (487) 219 = (219) = ° 0 = 706 706 706 706 0
Bridge
SR 7/SR 507 to SR 512 - Safety 974 - (974) 8,326 9,300 974 - - 0 - - 0 - - 0 9,300 9,300 0
SR 9/SR 522 to 212th St. SE (Stages 7,662 6,141 (1,521) 21,838 23,359 1,521 - - 0 - - 0 - - 0 29,500 29,500 0
1b &2)
SR 20, Fredonia to I-5 5,346 4,289  (1,057) 20,265 21,322 1,057 48,133 48,132 (1) 2,627 2,527 0 = o 0 76,271 76,270 1)
SR 99, So. 284th to S. 272nd-HOV 2,480 1,091 (1,389) 9,720 11,109 1,389 2,596 2,596 0 - - 0 - - 0 14,796 14,796 0
SR 99, Alaskan Way Viaduct (3 PIN 41,083 30,500 (10,583) 15,917 26,500 10,583 40,000 40,000 0 40,000 40,000 0 40,000 40,000 0 177,000 177,000 0
Rollup)
SR 161, Jovita Blvd. to South 360th 4,022 5,022 1,000 21,126 20,126  (1,000) = = 0 = = 0 = = 0 25,148 25,148 0
SR 161, 36th to Jovita 580 1,280 700 3,500 2,800 (700) 6,180 6,180 0 9,200 9,200 0 - - 0 19,460 19,460 0
SR 167/SR 509 to SR 161, EIS 737 940 203 203 450 247 - - 0 - - 0 - - 0 940 1,390 450
SR 167/SR 509 to I-5, New Freeway 7,894 9,505 1,611 20,607 20,354 (253) 15,398 14,687 (711) - - 0 - - 0 43,899 44,546 647
SR 167/1-5 to SR 161, New Freeway 1,177 15,144 3,967 5,370 2,108 (3,262) 1,915 118 (1,802) - - 0 - - 0 18,462 17,365 (1,097)
SR 704, Cross-Base Highway 6,204 4,507 (1,697) 8,796 10,493 1,697 - - 0 - - 0 - - 0 15,000 15,000 0
SR 900, SE 78th St Vic to I-90 Vic 1,226 602 (624) 2,689 3,313 624 10,836 10,836 0 - - 0 - - 0 14,751 14,751 0
All Other Projects Minor System 406,719 406,834 115 831,545 831,339 (206) 625,633 625,625 (8) 546,346 546,538 192 385,232 385,231 (1) 2,795,475 2,795,567 92
Adjustments and Rounding
Total 505,275 493,696 (11,579) 990,518 1,004,296 13,778 803,390 800,649  (2,741) 601,073 601,265 192 425,232 425,937 705 3,325,488 3,325,843 355
Proposed Quarter 7 Budget
Versus 2004 LEAP Budget 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Net
(Baseline) Budget Budget** Change Budget Budget** Change Budget Budget** Change Budget Budget** Change Budget Budget** Change Budget Q7 Budget** Change
Total 560,466 493,696 (66,770) 897,506 1,004,296 106,790 834,329 800,649 (33,680) 608,743 601,265  (7,478) 425,232 425,937 705 3,326,276 3,325,843 (433)
FERRY PROJECTS

Total by
Project 03-05 05-07 07-09 09-11 11-13 Project
Proposed Quarter 7 Budget Approved Proposed Q7 Net Approved Proposed Q7 Net Approved Proposed Q7 Net Approved Proposed Q7 Net Approved Proposed Q7 Net Approved Proposed Net
Versus Last Approved Budget Q6 Budget* Budget** Change Q6 Budget* Budget** Change Q6 Budget* Budget** Change Q6 Budget* Budget** Change Q6 Budget* Budget** Change Q6 Budget* Q7 Budget** Change
Catch-Up Preservation 1,108 730 (378) 7,087 7,465 378 15,689 15,689 - 14,091 14,091 - 954 954 - 38,929 38,929 -
All Other Projects Minor System 16,413 16,413 - 35,651 35,651 - 143,337 143,337 - 60,543 60,543 - 2,978 2,978 - 258,922 258,922 -
Adjustments and Rounding
Total 17,521 17,143 (378) 42,738 43,116 378 159,026 159,026 0 74,634 74,634 0 3,932 3,932 0 297,851 297,851 0
Proposed Quarter 7 Budget
Versus 2004 LEAP Budget 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Q7 Net 2004 LEAP Proposed Net
(Baseline) Budget Budget** Change Budget Budget** Change Budget Budget** Change Budget Budget** Change Budget Budget** Change Budget Q7 Budget** Change
Total 17,521 17,143 (378) 42,738 43,116 378 159,026 159,026 0 74,634 74,634 0 3,932 3,932 0 297,851 297,851 0

Notes: * “Approved Budget” column is defined as the last Commission approved adjustment to LEAP 2004 Supplemental Budget.
** “Proposed Budget” column is defined as the current quarter proposal to LEAP 2004 Supplemental Budget.

Note: Totals for the 03-05, 05-07, and 07-09 biennia of the Approved Quarter 6 Budget
for Highway Projects differ slightly from those reported in the Gray Notebook for
December 31, 2004. This is due to minor technical corrections and system roundings.

gL | ano





